
Eastern Interconnection Phasor 
Project Plan

Phase Ia (Summer ‘04)
10-12 Instruments, most are 
already installed but not 
connected
Work out communications 
issues
Transfer software tools to 
users
Establish relationships

Phase Ib (Late 2004)
~50 Instruments
Immediate benefits from 
previous slide realized
All major corridors 
covered
Data available to research 
community to begin work 
on projected benefits

Phase II (2005- )
More than 350 
Instruments
Projected benefits from 
previous slide realized
Vendors participating at 
all levels
Inexpensive instruments 
and communications 
available

EIPP



EIPP Reliability Monitoring With 
Synchronized Phasor Technology

Real-time 
monitoring 
and 
alarming of 
regional 
angle 
differences 
against 
predefined 
thresholds


